Tl ~ _POLREP #210 ~ =~ |
- 77} . FAIRMONT COKE WORKS ~ = '~ ‘
7 " . FAIRMONT, MARION COUNTY,: Wv 25554

r-\\w)f'-ICERCLh REMOVAYL, ACTION . _ S
. / -~ ATTN: CHARLIE KLEEMAN, GREGG cRxSTALL, ERD/OERR
“X. SITUATION (TUESDAY, 11/15/94, 1730 HOURS) “~;‘._-r S
A, PERSONNEL ON SCENE: EPA-2, TAT-Z, ERCS-13 ST N
~ B.. WEATHER ON SCENE: Do

. €. . PROJECT COSTS:

ERCS 783,020,802 . $3,741,200 o
TAT .. 263,997 . * '300,000 .
 EPA'DIRECT, . . . 88,529 . . 106,200
EPA INDIRECT -~ = 153,585 . . -~ 177,000 . .
- I'TOTAL . . §3,5%6,613 - ¥4,324,400
' UNOBLIGATED ‘f,]LN . . §L,673,19
SITE CEILING s "‘;jw _".: © $5,997,594

: ----ﬂ===ﬂ-"
‘ ERCS COSTS ARB AT 80. 7% OF CEILING. .-~ o
. . TAT COSTS ARE AT 88.0% OF CEILING. '
v De D‘OSC POWELL ONSITE TO DIRECT REMOVAL' ACTIVITIES:
. 'E, : SAO MESSIMER ONSITE TO .REVIEW COST DOCUMENTATION. -
II. ACTIONS TAKEN. - S
- ““ A, . ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA AND
o we - . BACKFILL WITH CLEAN SOIL. . ERCS HAULED 495 CUBIC YARDS
‘”K\wxf . .. .. ' OF CLEAN FILL INTO THE. FORMER BREEZE WASHOUT AREA. ‘
R . B. _ ERCS CONTINUED EXCAVATION AND GRADING 'OPERATIONS ON. THE .
) _ WEST SIDE OF THE. OXIDATION ‘PONDS - FOR THE STORM WATER L
o ' DIVERSION TRENCH. P
C. ERCS CONTINUED GRADING OPERATIONS FOR STORM WATER ;"
- CONTROL AT THE NLF: STOCKPILE AND THE BREEZE WASHOUT
~ - AREA.
D. ERCS CONTINUED INSTALLING AN 8-INCH STORM WATER LINE
-~ "FROM THE CONCRETE DROPBOX LOCATED WEST OF BUILDING-BO
: . TO THE STORM-SEWER LINE MANHOLE NEAR CENTER-OF SITE.
.. B« . ERCS SHIPPED TANK ZZTJl SLUDGE SAMPLE TO LABORATORY
. RESOURCES. .
F. - SECOND UKE TRUCK ALSO DOWN DUE TO A FLAT TIRE
III. FUTURE PLANS = .
.o A ERCS TO: CONTINUE SCHEDULING AND ARRANGING T&D OF L,
- . . REMAINING. BULK GROUPS FROM SITE. T&D OF PPE SCHEDULED .
h - POR 11/30/94.  ° L
- cJB; - 'ERCS T0O CONTINUE SITE GRADING FOR STORM WATER
_ MANAGEMENT CONTROL. '
C. "ERCS TO ‘CONTINUE DUST CONTROL ‘MEASURES AS NEEDED.

o .U D.  ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT
B . MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT, '

¥ 7 . E. DE-WATERING OF BREEZE WASHOUT AREA TO.CONTINUE. @
5(1\Ui - . F.  ERCS TO CONTINUE INSTALLING SEWER PIPE FOR STORM WATER

;"MANAGEMENT CONTROL. . ‘
- L 'TD

© ARIOO03T3

—te aen
LT




A Sk

EDWARD M. POWELL, 0SC
'U.S. EPA - REGION III

WHEELING, WV 26003




